
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 18
DATE: 4/3/2005

THIS WEEK

DAYS WORKED: 5 TOTAL DAYS WORKED: 82
TRUCKS LOADED: 700 TOTAL TRUCKS LOADED: 7,081
% MATERIAL REMOVED:        8.9 TOTAL % MATERIAL REMOVED:  103.7

AIR MONITORING RESULTS:
All test results remained below regulatory limits. 

COMMENTS:
None.

VISITORS TO SITE:
Mr. Henry Gray and a representative of the City of Huntington Park Code Enforcement toured the site  
on Wednesday.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Remaining concrete and aggregate should be removed on Monday. Work will continue to clean up 
remaining areas of the site where access has been allowed by the Court-appointed Receiver.




